
PRINCE OF SONGKLA UNIVERSITY · PHUKET CAMPUS

PROJECT MANAGEMENT AND QUALITY ASSURANCE

976-301 / 977-311 · 3 (3-0-6)



Assoc. Prof. Dr. Aziz Nanthaamornphong
College of Computing



Assoc. Prof. Dr. Aziz Nanthaamornphong

College of Computing, PSU Phuket

RESEARCH INTERESTS

- Empirical Software Engineering
- Data Science
- AI & Machine Learning
- Communication Networks

aziz.n@phuket.psu.ac.th

Office 6102 · Office hours by appointment

Academic Background

From engineering practice to computing research

B.Eng.

Industrial Engineering



M.Sc.

Information Technology



Ph.D.

Computer Science



Course at a Glance



CREDITS

3 (3-0-6)



SCHEDULE

Friday 13:30 – 16:30



LOCATION

Room 6314



FORMAT

Lecture

Course Description

What this course covers



Project Foundations

- Principles and types of projects
- Risks and constraints
- Roles and responsibilities



Planning & Control

- Planning and development techniques
- Monitoring and reporting
- Communication



Quality Management

- Principles of QM
- Planning and controlling quality
- In-house participative QM

Course Learning Outcomes

By the end of this course, students will be able to:

01

Explain

Principles of PM and the project manager's role

02

Apply

Scope, resources, schedule, cost baselines

03

Analyze

Risks, stakeholders, communication strategies

04

Use

Gantt charts, WBS, dashboards

05

Evaluate

Outcomes against objectives, recommend improvements

06

Demonstrate


Teamwork, leadership, conflict resolution

Project Management Knowledge Areas

Ten areas covered across the semester



Course Materials



REQUIRED TEXTBOOK


Information Technology Project Management, 9th Edition

Kathy Schwalbe • Cengage Learning

ISBN-13 978-1337101356
ISBN-10 9781337101356

Assessment


How your final grade is calculated



- **Term Project** — 20%
- **Quizzes & Assignments** — 20%
- **Midterm Examination** — 30%
- **Final Examination** — 30%

Total 100%

Grading Scale



Tentative Schedule

Weeks 1 – 8 · Before midterm

01	Course Overview	
02	Introduction to Project Management	
03	The Project Management and IT Context	
04	The Project Management Process Groups	Quiz 1
05	Project Integration Management	
06	Project Schedule Management	
07	Project Cost Management	Quiz 2
08	Project Quality Management	

Tentative Schedule

Weeks 9 – 17 · After midterm

09	No class	Midterm Exam
10	Project Progress Report	
11	Project Resource Management	
12	Project Communication Management	
13	Project Risk Management	Quiz 3
14	Project Procurement Management	
15	Project Stakeholder Management	
16	Term Project Presentations	Presentation
17	No class	Final Exam

Class Policies



Attendance

Miss over 20% and you cannot sit the final



Absence

Notify the instructor by e-mail in advance



Late Work

Penalised; not accepted after one week



E-mail

Check your university e-mail regularly



LMS

Maintain access to the university LMS



Online Sessions

Cameras must stay on

Participation

Attendance alone is not enough.



Prepare

Review the slides before class.

Engage

Ask questions, share ideas.

Contribute

Take your part in every activity.

The more actively you engage, the more you gain.

Academic Integrity



Encouraged

Discussing concepts with peers

Citing every source you use

Doing your own or your team's work



Prohibited

Copying another student's solution

Presenting others' work as your own

Uncited text, tables or graphics

Plagiarism is a breach of academic integrity.

Questions?

Assoc. Prof. Dr. Aziz Nanthaamornphong

aziz.n@phuket.psu.ac.th

Office 6102 · Office hours by appointment